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Schedule
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First Steps

Initial Planning
* Review ILN
- Repackage subsystem tasks to match build/thread
- Show FOS and Rel A Dependencies
- Add Technology Decision Points
* Prototype Plan
» Detailed Planning
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ILN

A/B Sync Points and Linkages:
* RIR
May 1 1995 - Case Tools Populated
CDR-A - Review Separation Between CDR-A & IDR-B
TRR-A - Review NCRs to Release A
CSR-B - Review NCRs to Release A
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Intuitive Critical Path

Mission Essential Events (cont.)
Development Tall Poles:
« MSS / Accounting & Billing (New COTYS)
DIM/ LIM / DD (Data Dictionary)
V1 Client
Science Data Server
A/B I1&T (Installation of Rel B into Operational Rel A site)

Subject To Refinement:

 PD, DD, CUT, B/T will be re-evaluated to leverage off Release A and
Accommodate FOS Schedule.
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FOS Dependencies

FOS is dependent on having successfully integrated the following
services during Release A

* Network

Interprocess Communication

Multicast

Integrated fault and event reporting

Security (network authentication, authorization, data integrity)

FOS is dependent on the following services for Release B
» Performance reporting
 E-mail
* Help
* Long-term data archive services
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